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RE: DISAPPROVAL OF IMPLEMENT_ATION_.PLAN FOR D&D OF THE OU1 COMPLEX
Dear Mr. Taylor: '

This letter provides Ohio Environmental Protection Agency comments on the
Implementation Plan for the Decontamination and Dismantlement of the Operable Unit 1

Complex.

We found this plan to be long on verbiage and short on details. The frequent references to
subcontractor specifications despite the intent for Fluor Fernald to self-perform lends
support to our contention that this Plan was cobbled together from previous Implementation
Plans. That being said, we realize that some of the staff who write these Plans have
transitioned to other duties. ‘

Our major concern with this Plan is dismantling the Rallcar Loadout Building while there still
remains a very large quantity of material to be shlpped by rail. It is our understanding the
soil stockpile SP-7 now holds 70,000 cubic yards of above-WAC material and that it
continues to grow daily. It will take roughly four months to load this material onto rail cars
for shipping. We are confident that methods can be devised to load the cars. We are less
confident that this material can be loaded efficiently, safely and with a minimum of air-borne
dispersion. The existing system of cranes for removal and replacement of the rail car lids
has to ourknowledge worked flawlessly. Furthermore, the existing Railcar Loadout Building
already has a functioning air monitoring system.

In responding to our comment, the Soils Project should be consulted to address the details
of their planned loadout of SP-7. We are interested especially in the following: the method
of loading the cars (will excavators or front-end loaders be used), plans for project-specific
air monitoring, and the methods of placing, removing and storing the railcar lids. In addition,
the D&D Project should discuss the possibility of concurrent loadout of trains using the
existing infrastructure while D&D of adjacent structures (dryers, gas cleaning building, etc.)
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proceeds.

Should you have any questions, please contact Tom Ontko or me.

Sincerely,

'{\ThomaS'A. Schneider
Fernald Project Manager
Office of Federal Facilities Oversight

cc: Jim Saric, U.S. EPA.
Mark Shupe, GeoTrans, Inc.
Michelle Cullerton, Tetra Tech EM Inc.
Ruth Vandergrift, ODH
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Ohio EPA comments on the Operable Unit 1 Complex D&D implementation Plan

Commenting Organization: Ohio EPA Commentor: OFFO

Section #: Pg#. 29 Line #: Code:

Comment: There is no Figure 4-1 or page 29/30 in any copies of this Plan provided to Ohio
EPA.

Commenting Organization: Ohio EPA Commentor: OFFO

Section#. 24 Pg# 12 Line #: 2nd from last paragraph Code: ¢

Comment: The text states that air emissions modeling will be performed using data
collected from a final radiological survey just prior to commencing D&D. Provide the survey
results and the modeled predictions to Ohio EPA.

Commenting Organization: Ohio EPA Commentor: OFFO

Section# 24 Pg# 12 Line #: 2nd from last paragraph Code: c

Comment: The text states,"Based on a future review of computer modeling results, it is
anticipated that no supplemental air monitoring will be required for the OU1 Complex D&D
activities." We agree that it is likely that modeling will predict that this project will cause
negligible air emissions. That being said, there is already in place an effective air
monitoring program for the WPRAP. What is the schedule for decommissioning the
WPRAP project-specific air monitors? Ohio EPA expects this air monitoring to continue
until the end of the D&D Project.

Commenting Organization: Ohio EPA Commentor: OFFO

Section #:  Appendix A Pg#: Line #: Code: ¢

Comment: This Plan does not address sampling of concrete and other porous surfaces
for Tc-99 to verify compliance with the Operable Unit 5 WAC for Tc-99. A Plan should be
developed to sample concrete. The floors of the MHB and the load-out bins are the most
likely surfaces to be contaminated with Tc-99. Other areas should be evaluated based on
process knowledge for the potential to be contaminated with Tc-99. Cores should be
obtained and Tc-99 activities should be measured as a function of depth below the surface
of the concrete. The data should be used to calculate the WPRAP D&D Projects total Tc-
99 mass-loading to the OSDF. The concrete should not be placed in the OSDF until after
WAO has determined that the total TC-99 mass including the contribution from the WPRAP
D&D meets the requirements of the OU 5 ROD.

Commenting Organization: Ohio EPA Commentor: OFFO

Section#: 231 Pg# 6 Line #: last paragraph in section Code: ¢
Comment: The text describes three different categories of debris to be generated: non-
process debris, process debris and suspect prospect debris. Provide a list of materials
which belong in each category. .

Similarly, the text states that the Material Segregation and Containerization Criteria forms
identifies specific materials from the Project that are known to either meet or not meet the
OSDF WAC. Provide a list of summarizing the information on the MSCC forms.
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The requests for the above information were made with the assumption that the information
has already been compiled and is readily available. Please provide summary fists. Itis not
necessary to give us hundreds of MSCC forms.
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